

May 29, 2020

**Palouse to Cascades State Park Trail
Capital Project Schedule**

Renslow Trestle Decking and Railings - \$1.2 million

Open an existing 680-foot trestle over I-90 for recreational use creating a link to the Columbia River.

May 1, 2019 Project start

July 1, 2020 Construction started

March 1, 2021 Construction complete

Beverly Bridge Decking and Railings - \$5 million

Open an iconic 3,300-foot bridge over the Columbia River.

July 18, 2019 Project start

Nov. 1, 2020 Construction started

June 1, 2021 Construction complete

Malden to Rosalia Trestles and Surfacing - \$1.8 million

Repair trestles, build a trailhead and provide a user-friendly trail surface between two rural communities.

July 2, 2020 Project start

April 1, 2021 Construction started

October 30, 2021 Construction complete

Tekoa Trestle Decking and Railings - \$1.7 million

Open an existing 975-foot trestle located in the rural community of Tekoa.

July 1, 2020 Project start

May 1, 2021 Construction started

June 30, 2021 Construction complete

Crab Creek Trestle – Design Only - \$250,000

Install a new trestle over crab creek that burned during a wildland fire

May 1, 2020 Project start

June 30, 2021 Design Complete

Rosalia Bridge Structural Evaluation and Repairs - \$70,000

Inspect, evaluate, design and install containment netting on the Rosalia Bridge to contain loose and falling concrete onto the roadway below.

November 15, 2019 Project start

December 31, 2020 Construction Complete