



Palouse to Cascades State Park Trail 2019-2021 Capital and Grant Projects

The following projects are funded by grants awarded through the Washington Wildlife and Recreation Program and legislative appropriation.

I-90 Sign Update - \$80,000

Replace 23 highway and off-ramp signs to reflect new name and improve trail recognition and wayfinding.

Oct. 25, 2018	Project start
Aug. 15, 2019	Installation started
May 30, 2020	Installation complete

Renslow Trestle Decking and Railings - \$1.2 million

Open an existing 680-foot trestle over I-90 for recreational use creating a link to the Columbia River.

May 1, 2019	Project start
March 16, 2020	Construction started
June 30, 2020	Construction complete

Beverly Bridge Decking and Railings - \$5 million

Open an iconic 3,300-foot trestle over the Columbia River.

July 18, 2019	Project start
Nov. 1, 2020	Construction started
June 1, 2021	Construction complete



Beverly Bridge. Photo courtesy of Marilyn Hedges.

Malden to Rosalia Trestles and Surfacing - \$1.8 million

Repair trestles, build a trailhead and provide a user-friendly trail surface between two rural communities.


Jan. 1, 2021	Project start
April 1, 2021	Construction started
June 30, 2021	Construction complete

Tekoa Trestle Decking and Railings - \$1.7 million

Open an existing 975-foot trestle located in the rural community of Tekoa.

June 15, 2020	Project start
March 1, 2021	Construction started
June 30, 2021	Construction complete

Palouse to Cascades State Park Trail — 2019-2021 Grant and Capital Projects



For more information about Palouse to Cascades State Park Trail planning and funding, contact Randy Kline, Trail Program Manager, (360) 902-8632, randy.kline@parks.wa.gov.

Learn more about the Palouse to Cascades Trail:
parks.state.wa.us/521/Palouse-to-Cascades